

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	05 July 2026
Team ID	
Project Name	Personalised Networking Assistant
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Event Input	USN-1	As a user, I can enter event details and my interests.	2	High	Bhanu
Sprint-1	Event Analysis	USN-2	As a user, I can submit my input and have the event analyzed.	3	High	Raviteja
Sprint-1	Conversation Generation	USN-3	As a user, I can generate personalized conversation topics.	3	High	Mokshazna
Sprint-2	Fact Checking	USN-4	As a user, I can view fact-checked information related to the generated topics.	2	High	Raviteja
Sprint-2	Conversation History	USN-5	As a user, I can view previously generated conversations.	2	Medium	Mokshazna
Sprint-2	Feedback	USN-6	As a user, I can provide feedback on the generated conversations.	1	Medium	Bhanu
Sprint-3	UI Enhancement	USN-7	As a user, I can use an improved and responsive interface.	2	Low	Bhanu
Sprint-3	Testing & Deployment	USN-8	As a team, we can test and deploy the application successfully.	3	High	Bhanu, Raviteja, Mokshazna

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	8	4 Days	04 Jul 2026	07 Jul 2026	8	07 Jul 2026
Sprint-2	5	4 Days	08 Jul 2026	11 Jul 2026	5	11 Jul 2026
Sprint-3	5	4 Days	12 Jul 2026	15 Jul 2026	5	15 Jul 2026

Velocity

The project consists of 3 sprints, each with a duration of 4 days. The total completed story points are 18.

The Average Velocity (AV) is calculated as:

Average Velocity (AV) = Total Story Points Completed ÷ Total Sprint Duration (Days)

$$AV = 18 \div 12 = 1.5 \text{ Story Points per Day}$$

Therefore, the team's average velocity is 1.5 story points per day, indicating the average amount of work completed during each day of the project.

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.